
CITY OF TORRANCE, CALIFORNIA 
 

ADDENDUM NO. 7 
Issued:  August 3, 2010 

 
TO 

 
PROPOSAL, SPECIFICATIONS, BOND AND  

AFFIDAVIT FOR THE CONSTRUCTION  
OF 

DEL AMO BOULEVARD EXTENSION, T-30 
FEDERAL PROJECT NO. ESPLRSTP 5249-(021) 

B2010-12 
 

Note the following changes and/or additions to the Plans and Specifications for the project 
indicated above. The bidder shall execute the Certification at the end of this addendum, and 
shall attach all pages of this addendum to the Contract Documents submitted with the 
Bid. In addition, the bidder shall complete and submit the “Acknowledgment of Addenda 
Received” Form provided in Section C of the Specifications. 
 

 
1. REFER TO ADDENDUM NO. 2, ITEM #7: 

 
The paragraph shown below and added via Addendum #2, Item #7 is hereby deleted in its 
entirety. 
 

  
 
The City, BNSF Railway, and LACMTA have executed an Overpass Agreement, as shown 
in Appendix IX.  Per Article II, Section 5 of the Overpass Agreement, the City has agreed to 
pay BNSF for a maximum of 250 eight-hour working days of flagmen required to complete 
all spur line track and tie-in work. 110 days of flagging is required to compensate BNSF for 
installing the new spur line tie-ins. The City’s contractor may not be allowed to perform any 
of its spur line track installation concurrently with BNSF’s work. Consequently, the City’s 
Contractor has 140 days to complete the installation of the spur line track for which the City 
will pay BNSF the cost of flagging for those 140 days. If the Contractor exceed 140 working 
days for this work and if the City is charged by BNSF for flagmen in an amount that exceeds 
the 140 days, then the City may assess these charges to the Contractor. Said charges for 
flagging will be deducted from a payment due to the Contractor. 
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2. REFER TO THE SPECIAL PROVISIONS PAGE E-24, SECTION 6-9 LIQUIDATED 

DAMAGES.  ADD THE FOLLOWING TO REPLACE THE PARAGRAPH DELETED ON 
THE PREVIOUS PAGE OF THIS ADDENDUM:   
 
 
“The City, BNSF Railway, and LACMTA have executed an Overpass Agreement, as 
provided in Appendix IX of the Specifications.  Per the Overpass Agreement, the City has 
agreed to pay BNSF to provide a maximum of 250 working days for BNSF-required flagging 
services.  The 250 working days is an estimate of the total flagging services required for the 
City’s contractor to complete its City contract work.  BNSF will determine the need for 
flagging services, which is now known to include, but is not limited to, the construction of the 
bridge and the relocation of the spur line track. 
 
If the Contractor exceeds the total 250 working days for flagging services then the City may 
assess these charges to the Contractor. The estimated cost for flagging services is between 
$800 and $1,600 per regular eight-hour day.  Said charges for flagging will be deducted 
from a payment due to the Contractor.” 

 
 
 
3. REFER TO PAGE C-7 OF THE BIDDER’S PROPOSAL DOCUMENT ON BLUE-

COLORED PAPER INCLUDED WITH THE CONTRACT DOCUMENTS.   
 
Bid Item #150 is hereby deleted. The bidder shall make this correction as shown below on 
its blue-colored original Bidder’s Proposal to be submitted with your Bid.  Should the bidder 
not correctly make the corrections below, it would not necessarily result in a non-responsive 
bid. 

 

 
 
 
 
 
  By Order of the City Engineer 
 
 /S/  Craig Bilezerian 
 

 CRAIG BILEZERIAN 
  Engineering Manager 

X:\ENG\Overstreet\Del Amo Ext\Bid Phase 02\Addenda\B2010-12 Addendum #07.doc 



X:\ENG\Overstreet\Del Amo Ext\Bid Phase 02\Addenda\B2010-12 Addendum #07.doc 

BIDDER'S CERTIFICATION 
 

I acknowledge receipt of the foregoing Addendum No. 7 and accept all conditions 
contained therein. 
 
 
 
___________________________ 
Bidder 
 
 
 
 
___________________________           ____________________ 
By     Date 
 
 
 
 

*****  Submit this executed form with the bid  ***** 
 
 

 
Please fill out and submit the  

“Acknowledgment of Addenda Received” form  
provided in Section C of the Specifications. 

 
 
 
 
 
 
 


